## PROJECT TIMELINE

roject name Attendify		PROJECT MANAGER  PAUL ANGELO REYES		START DATE 05/28/2024	END DATE 06/29/2024	OVERALL PROGRESS	PROJECT DELIVERABLE		
							SCOPE STATEMENT		
t Risk? TASK NAME	FEATURE TYPE	RESPONSIBLE	STORY	START DATE	END DATE	DURATION in days	STATUS	PRIORITY	COMMENTS
▼ SPRINT 1: UI/UX							-		-
<ul> <li>Log in (for student and professors)</li> </ul>	GUI	Shamma		05/26	06/02	8	Uploaded →	High	
	GUI	Paul		05/26	06/02	8	Uploaded →	High	-
	GUI	Mary		05/26	06/02	8	Uploaded →	Medium ·	•
<ul> <li>Attendance Sheet (for professors)</li> </ul>	GUI	Mary		05/26	06/02	8	Uploaded ▼	Medium ·	-
Feedbacks (for students & for professors)	GUI	Ruiz		05/26	06/02	8	Uploaded ▼	Medium	-
<ul> <li>▼ Class Report (for professors)</li> </ul>	GUI	Ruiz		05/26	06/02	8	Uploaded →	Medium ·	•
Compile of Class reports ( for professors)	GUI	Daisy		05/26	06/02	8	Uploaded •	Medium '	•
Create Professors Accout (for admin)	GUI	Paul		05/26	06/02	8	Uploaded *	Medium	•
		Shamma		05/26	06/02	8	Uploaded ▼	Medium ·	•
<ul> <li>Summary of Report (for admin)</li> </ul>	GUI	daisy		05/26	06/02	8	Uploaded →	Medium ·	•
→ Attendance: Update Button		Shamma					In Progress 💌	-	
MATTER								•	
Attendance: Date		Shamma					In Progress +	-	
Database (Student)		Paul					In Progress •	-	
→ Sign up: Database		Paul					In Progress +	-	
Attendance Class Report: Buttons		Ruiz					In Progress •		
<ul> <li>→ Professors Database</li> </ul>		Ruiz					In Progress +	-	
→ Log in: Database		Mary					In Progress 🔻	-	
<ul> <li>→ Professors Login: Improvement</li> </ul>		Mary					In Progress •	_	
<ul> <li>Courses: Database</li> </ul>		Daisy					In Progress 🔻		
Summary of Report: Improvement		Daisy					In Progress •		
▼ SPRINT 3		Bally					- Trogross		
→ JS: Navigations							Not Started ▼	-	
Connecting to Main page							Not Started -	-	
Attendify Unfinished Second Sprin	+						Not Started -		
▼ SPRINT 4							1401 Statled		
Connecting to Database							Not Started ▼	_	
Attendify Unfinished Third Sprint							Not Started •		
▼ Unfinished: JS Functions							Not Started -	-	
▼ SPRINT 5									
→ Debuging JS Funstions							Not Started ▼	-	
	+		_						
<ul> <li>Attendify Unfinish Fourth Sprint</li> </ul>							Not Started ▼		